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INTRODUCTION
This document summarizes the progress made on the Teleoperator Human Factors
Study program during the period of August 8, 1984 to September 8, 1984,
Technical and programmatic problems that have been encountered are discussed
along with activity planned for the following month. The main portion of the
report has been separated into four sections: Work Performed, FutL:e Work,
Problems Encountered, and Cost Information.
WORK PERFORMED
This section outlines progress made under each of the major study task
elements. During the prior month, the primary emphasis was focused on
evaluating results of the NASA Intercenter Space Teleoperation Human Factors
Symposium held at Leesburg, Virginia, on July 24-26, 1984.
An overall summary of the work completed and in progress on each of the study
tasks is discussed. Informal reports have been completed on Task 1 through
Task 5:
Task 1 - Define Reference Set of Teleoperator Tasks (WBS-1100)
Task 2 - Define Technology Development/Design Options and Issues (WBS-1200)
Task 3 - Survey and Assess Previous Studies (WBS-1300)
Tazk 4 - Define Missing Elements
Task 5 - Develop HFRP Requirements
Task 6 - Facility Requirements and Alternatives
Work effort on Task 6 has continued on a limiated basis in accordance with the
scope of work received in the change order from NASA.
FTITITRF Lnpr
Work planned for the month of September is a continuation of the August
activities:
1) Continue Task 6, "Facility Requirements and Alternatives."
2) Respond to requested effort described in contract change order.
3) Define and document in a non-restrictive format as feasible the facility
requirements/alternatives for accomplishing the individual elements of the
teleoperation research plan.
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4) Become familiar with MSFC test facilities and equipment that are
compatible with teleoperation and human factors.
5) Identify a representative set of experiments resulting from Task 5 above,
along with priority rationale.
PROBLEMS ENCOUNTERED
None
COST INFORMATION
(As of 8/26/84)
1) Total cumulative cost incurred:
	 $173,690
2) Estimate of cost to complete:
	 $156,310
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